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Gulfco Marine Maintenance Superfund Site

OUTLINE

e Current Status
e Draft Action Items
e Schedule



Gulfco Marine Maintenance Superfund Site

CURRENT STATUS

Tank removal completed except for remaining 6 roll-
offs — removal & disposal scheduled mid-March 2011.

Removal report due February 28, 2011.
Stained soil below tanks within acceptable risk range.

Removal public comment period 1/10/11to 2/8/2011 -
no comments received.

Draft Rl & BERA Reports received & under review —
comments to PRPs by March 2, 2011.



DRAFT ACTION ITEMS
TO COMPLETE REMEDIATION

Place final institutional controls.

Create O&M Plan.

Repair cap over former impoundments under O&M.
Ground water monitoring.

Assess site during 5-year reviews.



CONSTRUCTION COMPLETION
IN 2011

RI/FS complete 4/27/2011.
Proposed Plan complete 6/10/2011.
60-Day Public Comment Period 6/26/2011 to 8/24/2011.
Issue Record of Decision 9/15/2011.
Construction completion date 9/19/2011.

Schedule includes a 60-day public comment period; if a
30-day extension is not requested, then Construction
Completion will move forward one month.



ENFORCEMENT SENSITIVE
PRE-DECISIONAL

Enforcement Activities

e Enforcement Assessment will follow RD/RA guidance
for SNL for post-ROD activities and cost recovery.

 PRP Search Update will review smaller parties for
liability based on RI/FS Data.
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